

ID	Task Name	Duration	Start	June 1							June 11							June 21							July 1							July 11							July 21							August 1							August 11							August 21						
				F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F	S	M	T	W	T	F		
1	TPA - JAX	4 days	Sat 5/29/10																																																															
2	JAX - TLH	5 days	Wed 6/2/10																																																															
3	TLH - PCOLA	7 days	Mon 6/7/10																																																															
4	Pensacola, Fl-Talledega, Al	2 days	Mon 6/14/10																																																															
5	Talledega, Al-Dunlap, Tn	2 days	Wed 6/16/10																																																															
6	Dunlap, Tn-Lexington, Ky	3 days	Fri 6/18/10																																																															
7	Lexington, Ky-Findlay, Oh	2 days	Mon 6/21/10																																																															
8	Findlay, Oh-Detroit, Mi	2 days	Wed 6/23/10																																																															
9	Detroit, Mi-Bay City, Mi	3 days	Fri 6/25/10																																																															
10	Bay City, Mi-Petoskey, Mi	7 days	Mon 6/28/10																																																															
11	Petoskey, Mi-Houghton, Mi	3 days	Mon 7/5/10																																																															
12	Houghton, Mi-Port Washington, Wi	4 days	Thu 7/8/10																																																															
13	Port Washington, Wi-Canton, SD	2 days	Mon 7/12/10																																																															
14	Canton, SD-Badlands NP, SD	2 days	Wed 7/14/10																																																															
15	Badlands NP, SD-Cody, WY	2 days	Fri 7/16/10																																																															
16	Cody, WY-Yellowstone NP	5 days	Sun 7/18/10																																																															
17	Yellowstone NP - Darby, Mt	3 days	Fri 7/23/10																																																															
18	Darby, Mt-Seattle, Wa	7 days	Mon 7/26/10																																																															
19	Seattle, Wa-Crater NP	2 days	Mon 8/2/10																																																															
20	Crater NP-Yosemite NP	2 days	Wed 8/4/10																																																															
21	Yosemite NP-Pasadena, CA	3 days	Fri 8/6/10																																																															
22	Pasadena, CA-Nevada	1 day	Mon 8/9/10																																																															
23	Nevada-Zion, NP	1 day	Tue 8/10/10																																																															
24	Zion NP-Denver, CO	1 day	Wed 8/11/10																																																															
25	Denver, CO-Sante Fe, NM	2 days	Thu 8/12/10																																																															
26	Santa Fe, NM-Amarillo, TX	1 day	Sat 8/14/10																																																															
27	Amarillo, TX-Fayetteville, AK	3 days	Sun 8/15/10																																																															
28	Fayetteville, AK-Memphis, TN	2 days	Wed 8/18/10																																																															
29	Memphis, TN-D'iberville, MS	1 day	Fri 8/20/10																																																															
30	D'iberville, MS-Pensacola, Fl	3 days	Sat 8/21/10																																																															
31	Pensacola, Fl-Tallahassee, Fl	3 days	Tue 8/24/10																																																															
32	Tallahassee, Fl-Tampa, Fl	3 days	Fri 8/27/10																																																															

Project: 2010 rev01
Date: Thu 3/4/10

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			